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Task Progress Report 
 
 

 Progress Report #  007 

 Reporting Period:  April 1, to October    
31, 2008 

 
Submittal Date:       December 2, 2008       

 
Agreement No:  46-0000-4498 

Project Name:  Integrated Regional Water Management Plans   - Newport Bay Watershed Program 

Contractor Name:  City of Newport Beach 

Program Director/Designated Representative:  Dave Kiff /Robert Stein  
 
Summary of Work Completed During This Reporting Period  

Task  Deliverable by Subtask # Due Date 

% of Work 

Complete 

Date 

Submitted 

2.4.1 Program Kickoff 1. Complete Contract 
2. WSC Meeting 
3. Executive Meeting 
4. Define Direction/Priorities 
5. Hire Consultants 

 
 
4/12/07 
4/12/07 
5/1/07 

100% 
100% 
100% 
100% 
100% 

5/31/06 
11/28/06 
11/19/08 
11/19/08 
12/07 

     

2.4.2 Data 
Collection/Synthesis and 
GIS and Website 
Expansion 

2.4.2.1 Review studies 

2.4.2.2 Survey Local Planning Efforts 

2.4.2.3 – Presentation of findings 

2.4.2.4 – Preparation of Policy and 

Prioritization Guidelines 

2.4.2.5 – GIS Subcommittee 

2.4.2.6  - GIS Database Expansion 

2.4.2.7 – Web Site Development 

12/0612/0

64/076/07 

4/07 

11/07 

12/07 

100% 

100% 

100% 

100% 

 

50% 

10% 

50% 

3/07 

12/08 

12/08 

12/08 

2.4.3 Integrated Regional 
Watershed management 
Plan Formulation 

 

2.4.3.1 Lower Newport Bay Harbor Area 

Management Plan 

2.4.3.2 Upper Newport Bay Management Plan 

2.4.3.3 San Diego Creek Watershed Strategic 

Plan 

2.4.3.4 Integrated Regional Watershed 

Management Plan 

 

10/07 

 

11/07 

11/07 

 

12/07 

 

 

80% 

80% 

80% 
 

80% 

 

 

 


